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Project OSE.4984 – Princes Parade Development 

17th March 2021 

Princes Parade Development - Site Investigation works - Technical Note 

This note has been prepared to provide an outline of the works required to undertake the 
exploratory site investigation works. This note will provide information on the purpose of the works, 
a summary of the proposed works, what physical activities will occur and the timescales of the work 
duration on site.  

Why the works are being conducted? 

The previous investigation reports conducted at the site have highlighted the historic filling 
operations. Previous test data has indicated varying levels and depths of material deposits and 
sampling across the site as a whole is of varied nature.    

We are now in search of a more specific data gathering exercise for the approved development 
layout and specific test criteria with the differing uses in mind.  

This will provide Geotechnical and Geo-environmental advice for Road, infrastructure, Leisure 
Centre, Parks and open spaces and Private Residential Properties. The advice will be used to inform 
the designs that are developed and the works required on the site.   

A Summary of the proposed works and duration. 

The testing regime has been developed in line with the proposed development but also in line with 
ecological constraints plans for the site area. 

The proposed works are due to commence on the 24th March where ecology support will be 
provided by Lloydbore for inspection to the work area.  

Clearance operation will commence, once an area has been cleared by the ecologist, to provide 
access routes to individual work spaces, avoiding the constraints on site. A further ecology search 
will be conducted on the 26th March prior to any works commencing to complete the clearance 
works. This will be carried out by mechanical excavator and chain flail machinery.  

The areas to be cleared include small areas of blackthorn and brambles and mostly grass land with 
one shrub to be removed. We have worked hard to ensure the existing vegetation and habitat is not 
disturbed unless necessary.   

Monday 29th March, Small site compound will be formed for site welfare and accommodation on the 
Western end of hard standing, which is currently a stone capping. Soil investigation plant will be 
delivered and site briefings carried out and works commenced in the cleared areas. 

The scope of works involves 

• Mechanical trial pit excavation and sampling – 1-2weeks 
• Vertical boreholes using cable percussion methods to retrieve samples from depths up to 

35m deep – 4-5weeks 
• Window samples using 100mm diameter cores into the ground 1-2weeks 
• Water and Gas monitoring works will be undertaken during and after the site works 



 
 

BAM Construction – Princes Parade – 17.03.2021  

As the soils make up is varied across the site, testing has been scheduled along the length of the 
development area to ensure suitable representative sampling has been collected. 

The works will be phased on site with certain elements taking longer than other processes overall we 
are expecting the works to be complete by 3rd May 2021. 

All excavated pits and work zones will be independently fenced off, excavated materials will be 
tested and then back filled and capped with the original surface material. Fencing will then be 
dismantled and re-erected for the next work area. 

Due to the excavated material being variable across the site the material will be carefully assessed as 
it is being excavated and operatives may require to wear masks and paper suits as a safety 
precaution.  All the operatives are trained and competent at conducting surveys of this nature and 
these precautions are for their safety. 


